

Region XII Advisory No. 3, s. 2021

January 08, 2021

In compliance with DepEd Order (DO) No. 8, s. 2013 this advisory is issued not for endorsement per DO 28, s. 2001, but only for the information of DepEd officials, personnel/staff, as well as the concerned public.

(Visit www.depedroxii.org.)

INDICATIVE SCHEDULE OF ACTIVITIES FOR THE DEVELOPMENT AND VALIDATION OF SLMs AND THE IMPLEMENTATION OF ELITE

Please be informed that the indicative schedule of activities for the development, validation, and implementation of Elevating Learning through Innovative Technology in Education (ELITE) is adjusted since some provisions on the content of the SLMs were subjected to consultation and approval.

The SLM Development Team of ELITE is enjoined to take note of the new schedule and the necessary deliverables indicated in the following dates:

A. Development and Validation of SLMs

Activity	Persons Involved	Target Date
Identification and submission of qualified LFs/Writers	RO, SDOs	November 23, 2020
Orientation/Training of SLM Writers	RO, SLMs Writers	December 8 – 11, 2020
Development of Training Resource Package for: Course 1 Course 2 Course 3	RO, SLM Writers	January 11 – 22, 2021 January 28 – February 12, 2021 February 22 – March 12, 2021
Submission of Resource Package for Validation Course 1 Course 2 Course 3	RO, SLM Writers	January 22, 2021 February 12, 2021 March 12, 2021
Validation of Modules Course 1 Course 2 Course 3	Validation Team	January 25 – February 5, 2021 February 22 – March 5, 2021 March 15 – 31, 2021

B. Implementation of Courses

Course	Schedule of Implementation	Date of Submission of Portfolios
Course 1 Digitizing Educators for Effective 21st Century Education	February 16, 2021	March 5, 2021
Course 2 Mobilizing Multimedia Platform for Interactive Learning	March 16, 2021	April 16, 2021
Course 3 Exploring ICT Tools for Designing Instructional Materials	April 27, 2021	May 21, 2021

Activity	January 2021	February 2021	March 2021	April 2021	May 2021
Course 1					
Development of Training Resource Package	11-22				
Validation of Modules	25	5			
Implementation		16	5		
Course 2					
Development of Training Resource Package	28	12			
Validation of Modules		22	5		
Implementation			16	16	
Course 3					
Development of Training Resource Package		22	12		
Validation of Modules			15 – 31		
Implementation				27	21

For the information of all concerned.